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Chronology of Events - A Chem Site, Chicago, Illinois

1/26/86 ° Received request from Chicago Fire Department at 4:00 P.M. for
Federal assistance.

0 Mr. Wu made visual inspection of site during evening
of January 26, 1986, and confirmed that problem existed.

0 Verbal authorization obtained from Regional Administrator to expend
up to 17,000.

0 OSC Browning and Contractor arrived on-site at midnight and secured
site.

1/27/86 ° Building secured by board-up service.

1/28/86 ° OSC verified all cyanides removed from site.

1/29/86 ° Frozen contaminated firefighting water removed from neighboring
2/1/86 streets, alley and yards.

1/29/86 ° Meeting held at U.S. ERA, Region V Headquarters between facility
operator, City of Chicago, and U.S. ERA staff to discuss clean-up
of site by operator.

6/4/86 ° Mr. Wu notified by Chicago Fire Department of second fire at site.

6/5/86 ° Inspection revealed seepage from site.

6/6/86 ° OSC built dam to stop seepage.

6/9/86 ° Owner ordered to clean-up site and refused.

6/10/86 ° OSC initiated removal of all chemicals from fire damaged site.

6/10/86 ° OSC contacted Mr. Burke of Alderman Gutierrez's office.
0 Alderman's staff provided signs in Spanish to warn residents of hazards

within site.

6/11/86 ° All chemicals secured on-site by overpacking and relocating in sound
portion of building.

0 Site Security around the clock by Wel ls Fargo Security Service.

6/26/86 ° U.S. ERA, Region V attends public meeting.

7/2/86 ° First 80 drums including all acids removed from site.

7/7/86 J Decontamination of debris initiated.


